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A. Technical	Overview	

Sprint 129 (February 28, 2020 – March 11, 2020) has been completed.  In this sprint, there was 
a source-code qualifier fix that was created along with assisting in other support issues. 
 
Sprint 130 (March 12, 2020 – March 25, 2020) has been completed.  In this sprint, the 
performance testing and analysis of LexEVS running on a virtual machine has been completed.  
There was also investigation into an update for node graph resolution. As part of this sprint, a 
LexEVS snapshot build has been built and made available for testing. 
 
Sprint 131 (March 26, 2020 – April 8, 2020) has been started and will be reported on next 
month. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes 

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 
Sprint 129 LexEVS Development - Sprint 129 LexEVS 6.5 Sprint 129 Stories 

Sprint 129 LEXEVS-4863 source-code qualifier implementation returns 
results on regular qualifiers 

Sprint 130 LexEVS Development - Sprint 130 LexEVS 6.5 Sprint 130 Stories 

Sprint 130 LEXEVS-4837 LexEVS VM on DEV - Run Test Harness to test 
Performance 

Sprint 130 LEXEVS-4838 LexEVS DEV - Run Test Harness to test 
Performance 

Sprint 130 LEXEVS-4878 Investigate Updates/Fixes for Node Graph 
Resolution 

Sprint 130 LEXEVS-4881 Create Dev Snapshot 

Sprint 130 LEXEVS-4882 Create LexEVS Wiki pages for new contract 

Sprint 130 LEXEVSREM-427 Create Dev Snapshot 

B. New	Releases	of	the	Software	

Release Description of the Release 
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Release Date: Sprint 130:  
March 12, 2020 – March 25, 2020 
 
The SNAPSHOT.DEV 
release consists of the following components: 
 
LexEVS API 

• LexEVS-install-config- 
SNAPSHOT.DEV.SPRINT130.2020.03.12.xml 

• LexEVS-install- SNAPSHOT.DEV. 
SPRINT130.2020.03.12.jar  

• extLib- SNAPSHOT.DEV. 
SPRINT130.2020.03.12.zip  

• lexbig- SNAPSHOT.DEV. 
SPRINT130.2020.03.12.jar 

Remote API 
lexevsapi65.SNAPSHOT.DEV.SPRINT130.2020.03.12.war 

LexEVS SNAPSHOT.DEV Release 
 
Highlights 

• Development snapshot with source-
code qualifier fix. 

 

	

C. Presentations,	Documentation	Updates,	Community	
Communication	

Activity Description of the Activity 
  

D. Outstanding	Issues	Being	Actively	Worked	

Sprint Activity/Issue Description/Comments 
Sprint 131 LexEVS Development - Sprint 

131 
LexEVS 6.5 Sprint 131 Stories 

Sprint 131 LEXEVS-4892 CUI column too narrow 
Sprint 131 LEXEVS-4838 LexEVS DEV - Run Test Harness to test 

Performance 
Sprint 131 LEXEVS-4896 Create Dev Snapshot for loader fix 

E. Critical	Risks	or	External	Dependencies	

Activity/Issue Description to corrective activity/issue 

F. Status	of	Deliverables/Milestones	Overview	

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

We have created a JIRA agile board for the LexEVS Development at: 
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• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 
technical status reports, an area for documentation and a summary. This site will evolve throughout the 
lifecycle of this project.  

G. Status	of	Deliverables	

Deliverable/Milestone Delivery Date Status 
Project Management Plan (PMP) 20 days following 

Project Kickoff 
In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 

Monthly Technical Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Monthly Financial Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description	of	Work/Activities	Planned	for	the	next	Month	

Activity Description 
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Activity Description 
Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

Prep for LexEVS release • Build LexEVS release candidate and support 
deployment and testing of this version. 

Ongoing Features/Issue resolution • Continue to work on requested features 
and issues in our Jira backlog. 

Work on Report Explorer • Investigate, create requirements and start 
development on new report exporter tool. 

I. Additional	Reporting	

Activity Description 
Sprint Status • Sprint 129 

• Sprint 130 
• Sprint 131 

 


